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PUBLIC UTILITY COMMISSION 

OF TEXAS 

PEDERNALES ELECTRIC COOPERATIVE, INC.'S PROGRESS REPORT 

Pedernales Electric Cooperative, Inc. (PEC) hereby files this progress report regarding 

compliance with House Bill 4150 (Utilities Code §38.004), providing information regarding 

distribution line adjustments PEC referenced in its Supplemental Report and Attestation Regarding 

Compliance With House Bill 4150 ("Supplemental Report") filed on July 29,2022. By informal 

request on December 21, 2022, the Division of Compliance and Enforcement of the Public Utility 

Commission of Texas ("Division") requested a progress report and monthly filings with additional 

information. This is PEC' s first progress report. 

I. Introduction 

In response to the Division's memorandum issued on October 4, 2021, PEC' s initial reportl 

certified with respect to those requirements as to its transmission lines above 60 kilovolts and 

described PEC's ongoing efforts to implement a process to inspect its distribution facilities greater 

than 1 kV. Given the amount of time required to process the much larger number of distribution 

line crossings, PEC filed the Supplemental Report on July 29, 2022 with respect to PEC's 

distribution line inspection results. 

As required by PURA § 38.004(a), it is PEC's general practice that a distribution line owned 

by PEC be constructed, operated, and maintained, as to clearances, in the manner described by the 

National Electrical Safety Code Standard ANSI (c)(2), as adopted by the American National Safety 

Institute, and in effect at the time of construction. 

As required by PURA § 3 8.004(b), an electric cooperative must meet the minimum clearance 

requirements specified in Rule 232 of the National Electrical Safety Code Standard ANSI (c)(2) in 
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the construction of any distribution line. 

Additionally, Section 6 of HB 4150 required that an electric cooperative that owns a 

distribution line over a lake listed in PURA § 38.004(b) that is not in compliance with the clearance 

standards of Rule 232 of the National Electrical Safety Code Standard ANSI (c)(2) in effect at the 

time the line was constructed bring the line into compliance not later than December 31, 2021. 

PEC believes that its applicable distribution lines were constructed in accordance with NESC 

standards in effect at the time of construction. As noted in PEC' s Supplemental Report, PEC 

regularly inspects its distribution system and over 1,500 spans of distribution line greater than 1 kV 

in proximity to lakes. PEC identified 84 spans of distribution line greater than 1 kV in proximity to 

lakes that are subject to the Division's memorandum. Desktop review of current, third-party 

engineering assessments indicated that 37 spans listed on the Supplemental Report would be 

adjusted based on current minimum clearance requirements in NESC. PEC conducted additional 

field inspections and on-site engineering reviews since filing the Supplemental Report and some 

locations require further review. The inspections found that several ofthe initially indicated 37 span 

locations may not be sailable or accessible by sailboat. 

II. Progress Report 

Progress Report Table 1 includes additional information for the 37 spans of distribution lines 

greater than 1 kV with respect to lines over lakes identified in PEC' s Supplemental Report. The table 

includes the line identifier, county, status, estimated completion date, and additional notes. 

Respectfully Submitted, 

PEDERNALES ELECTRIC COOPERATIVE, INC. 

Christian Powell 
Vice President, Compliance and Regulatory 
201 S. Avenue F 
Johnson City, Texas 78636-0001 
(830) 225-7016 (Telephone) 
Christian.Powell@peci.com 
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Progress Report Table 1 

USACE Canyon Lake 
Line Identificat-on County Status Estimated Completion Date Mitigation Notes 

Line will be removed afterthe alternate route is completed. A 
CAN-016 1 Comal In-Progress December 2023 developer is currently installingthe underground 

infrastructure which will allow PECto proceed. 

CAN-017 3 Comal In-Progress December 2023 Line will be removed after an easement is obtained. 

Lake Buchanan 
Line Identificat on County Status Estimated Completion Date Mitigation 

BUC-066 2 Burnet In-Progress July 2023 Design work complete. Construction to begin in February 2023. 
BUC-067 1 Burnet In-Progress December 2023 In design phase; construction to be completed by 12/23 
BUC-067 2 Burnet Complete Line was removed. 
BUC-068 1 Burnet In-Progress December 2023 In design phase; construction to be completed by 12/23 

In design phase; BUC-073-1 and BUC-074-1 & 71-1 are being 
BUC-071 1 Burnet In-Progress December 2023 worked together 
BUC-072 2 Burnet Complete Switches installed. 

In design phase; BUC-073-1 and BUC-074-1 & 71-1 are being 
BUC-073 1 Burnet In-Progress December 2023 worked together 

In design phase; BUC-073-1 and BUC-074-1 & 71-1 are being 
BUC-074 1 Burnet In-Progress December 2023 worked together 

Inks Lake 
Line Identification County Status Estimated Completion Date Mitigation 

INK-088 1 Burnet Complete Line was removed. 
INK-089 2 Burnet In-Progress December 2023 In design phase; construction to be completed by 12/23 
INK-090 1 Burnet Complete Increased pole height for required clearance. 

Lyndon B. Johnson Lake 
Line Identificat on County Status Estimated Completion Date Mitigation 

No NESC Violation - PECdeems crossingto be non-sailabledue 
to its proximity to a bridge. The portion of the lake on the 
crossing side is between 20-200 acres, which only requires 28.5' 
of clearance forthe primaryand 25.5' forthe neutral. Line 

LBJ-093 1 Burnet Complete meets the required clearances. 
LBJ-094 1 Burnet Complete Increased pole height for required clearance. 
LBJ-095 1 Burnet In-Review* 
LBJ-096 1 Burnet In-Review* 
LBJ-097 1 Burnet In-Review* 
LBJ-097 2 Burnet In-Review* 

Work order created, meeting with memberto negotiate re-
LBJ-098 1 Burnet In-Progress December 2023 route. 
LBJ-099 1 Burnet In-Review* 
LBJ-100 1 Burnet Complete Increased pole height for required clearance. 
LBJ-101 1 Burnet Complete Crossing was removed. 
LBJ-105 1 Llano In-Review* 



LBJ-105 2 Llano In-Progress July 2023 

Work order created. The design was completed on 1/6/23. Will 
be installingtaller polesthat will providethe required 
clearance. We need a 60', a 65', and a 70' pole, which have a 
lead time of 6-8 weeks (around March lst). Construction will 
take placeassoon asthe poles aredelivered. 

LBJ-105 3 Llano In-Progress July 2023 

Work order created. The design was completed on 1/6/23. Will 
be installingtaller polesthat will providethe required 
clearance. We need a 60', a 65', and a 70' pole, which have a 
lead time of 6-8 weeks (around March lst). Construction will 
take placeassoon asthe poles aredelivered. 

LBJ-106 1 Burnet In-Review* 
LBJ-108 1 Burnet In-Review* 
LBJ-109 1 Burnet In-Review* 

Marble Falls Lake 
Line Identification County Status Estimated Completion Date Mitigation 
MRB-112 | 1 Burnet Complete Increased pole height for required clearance. 

Lake Travis 
Line Identificat-on County Status Estimated Completion Date Mitigation 
TRV-116 3 Burnet In-Review* 
TRV-118 2 Burnet In-Review* 
TRV-119 1 Burnet In-Review* 
TRV-119 2 Burnet In-Review* 
TRV-137 6 Travis Complete Completed. Line was raised. 
TRV-140 3 Travis In-Progress December 2023 In design phase; construction to be completed by 12/23 
TRV-144 6 Travis In-Progress December 2023 In design phase; construction to be completed by 12/23 

* PEC will continue to use third party engineering review criteria and field inspections to assess any span as non-sailable in consideration of NESC 232. NESC does 
not include criteria for determination of whether a water area is suitable for sailboats. 


